

Activity Name	Start	Finish	2008														
			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
Commons: Exterior Masonry	18-Apr-08	1-Aug-08															
Greeks: Exterior Masonry	3-Dec-07 A	1-Aug-08															
Campus Hsg: Various HVAC/Exh. Fan Motor Replace	14-Apr-08	29-Aug-08															
Alumni House Res. Hall: Interior Renovation	1-Apr-08	24-Jul-08															
Bush Commons: Roof Replacement	3-Dec-07 A	1-Aug-08															
Jefferson Rd. Dorms: Roof Replacement	2-Jan-08	1-Aug-08															
Rec - Roof Replacement	3-Dec-07 A	1-Aug-08															
Alumni House Res. Hall: Roof Replacement	1-Apr-08	24-Jul-08															
Greeks: HVAC Blower Unit Replacement	16-Apr-08	8-Jul-08															
Washington House: CIM Interior Renovation	17-Mar-08	1-Aug-08															
Hill Dorm/Greeks: Chill Chaser	16-Apr-08	30-Jun-08															
Theta: Interior Renovation Split	1-Apr-08	1-Aug-08															
Taft House: Bathroom Renovations	1-Apr-08	6-Jun-08															
Kennedy Bldg/BRB: ARC Reno. & Expansion	26-Nov-07 A	11-Nov-08															
Nixon Bldg.: Floor 5 & 6 Physiology	2-Jan-08	31-Dec-08															
Kennedy Bldg.: Floor 6 & 7 Neurosciences	2-Jan-08	31-Dec-08															
Research Bldg.: Floor 6 Admin. Offices	7-Apr-08	28-Nov-08															
Washington Bldg.: Floor 3 Ph-2	29-Nov-07 A	31-Dec-08															
Roosevelt Hall: Ext. Overhang Renovation	20-May-08	10-Jun-08															
Lincoln Park: Putnam Fund Sculpture	5-Nov-07 A	13-Jun-08															

Start Date: 2-Jul-07
 Finish Date: 30-Apr-09
 Data Date: 1-Jan-08

- Actual Work
- Remaining Work
- Critical Remaining Work
- Milestone

Sample University
CAMPUS MASTER SCHEDULE - for 2008
 Summary - By Project

Job #: 750B
 Layout: Standard 11x17 Summary
 TASK filter: 750 - Dur >0.
 Page: 3 of 5

