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Phase 1 - Vision / Planning / Funding
+ Decision To Act On Vision

+ Listen To Vision
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+ Develop Vision/Options

+ Investigate Limitations to Facilities

'Develop Operations Pro Forma

|RA08040 |Work w/ Arch. & Treas. to Predict Operating Cost

|RA09040 |Analyze Operating Levy Needs As A Result
Funding Variables Research & Analysis

|[RA08045 Collect Funding Data

|RA0S045 |Analyze Funding Data
+ Present Overall Strategic Plan

+ Decision To Initiate Project

+ Establish Task Force

|
+ Execution Of Decision

@ Community Support Initiative

'Obtain Financing

|RA07075 Total Project Budget Set

|RA0BO70 |Select Bond Undrwriter

|RA0S070 | Sell Bonds

|RA10070 |Investment Advice
+ Survey

+ Phase 2 - Design / Constructability

:+ Phase 3 - Bid & Award / Environmental Review |

+ Phase 4 - Construction

oD[JIFIMAIMIJ[JTATSIOINID[JTFIMIAIMIJ[JTAISIOINID]JFIMIAMIJ[JIATSTOIND JIFIMIAIMIJJ TATSIOINID]JIFIMIAIMIJTJ TATSIOINIDJ TFIMIAIMIJ[J [ATSTO]
. 2006 [ 2007 i 2008 - 2009 ! 2010 2011

Start Date 01DECO2
Finish Date T4NOVT
Data Date MDECDS
Run Date © Primavera Systems. Inc. 11JULOS 15:38

MAJOR MUNICIPAL SCHOOL DISTRICT
MASTER PLAN
PLANNING SCHEDULE

F185
L-01 Org=Phase, Subphase
FL-01 No Hammocks

Sheet 1 of 1

Ul ) VN Services;

X Frapet Bepoart
T Mgtk B Chnebrland, O SO AT




