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Measured mile productivity rate: 1,460 Hours per 1 Percent Gain
(Using work thru Aug-06 as least impacted)

Unimpacted Impacted
Period Manhours Period Manhours Period Manhours

Manhours % Gain per % Manhours % Gain per % Manhours % Gain per %
Cumulative thru August, 2006 -----------------------------------------------------------------------------------------------------------

Aug-06 16,581 11.36 1,460 16,581 11.36 1,460    
S 4,259 1.15 3,703    4,259 1.15 3,703
O 5,389 1.47 3,666    5,389 1.47 3,666
N 8,265 2.69 3,072    8,265 2.69 3,072
D 7,827 2.77 2,825    7,827 2.77 2,825
Jan-07 10,335 5.86 1,764    10,335 5.86 1,764
F 8,812 2.94 2,997    8,812 2.94 2,997
M 10,623 4.74 2,241    10,623 4.74 2,241
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 -----------------------------------------------------------------------------------------------------------
Total 72,089 32.98 2,186 16,581 11.36 1,460 55,509 21.62 2,567

Manhours should have been 16,581 31,555
(Quantity x Productivity Rate)

Lost productive manhours = 55,509
- 31,555

23,953 Manhours

MASSIVE IMPACT TO 
PRODUCTIVITY

LOST LABOR HOURS


